

# Board of Education Meeting

June 10, 2021

- ✓ Progress
- ✓ Scope
- ✓ Schedule
- ✓ What's Next
- ✓ Q&A






# Recent Progress

- ▶ The Archaeological Study is near complete. The preliminary information gathered this Spring does not lead us to believe there will be any findings of significance. The field work should be wrapped up in the next couple of weeks, after which the final determination will be formalized.
- ▶ Discussions were held with the County to delineate the campus boundaries and transfer procedures. We're working on a more defined site plan to forward to the county for their final determination.
- ▶ Staff interviews were conducted on May 26 & 27. We received a lot of good ideas and suggestions which will be incorporated into the conceptual plans.






## Thrall Dam Park






# CONCEPTUAL SITE PLAN









# 1ST FLOOR LEVEL





# SECOND FLOOR LEVEL





**MIDDLE SCHOOL WING**

**GROUND FLOOR LEVEL**



## **CONCEPTUAL PROJECT SCHEDULE**

### **Visioning, Site Selection, and Conceptual Designs**

*SED Preliminary Submissions*

*Stakeholder Interviews*

*Design and Budget Development*

*Scope and Budgets Finalized*

*Bond Resolution Preparation*

*SEQR Determination*

### **Establish Voter Referendum Date**

*Voter Information Period*

### **Voter Referendum**

*Preliminary Design Phase*

*Final Design Phase*

### **SED Submission**

*SED Approval*

### **Bid Opening**

*Contract Award*

### **Site Mobilization - Site Preparation (fast tracked)**

*Commissioning*

### **Occupy Building**

*Project Closeout*

### **July 2020 - June 2021**

*March 2021*

*April 2021*

*May - June 2021*

*July 2021*

*August 2021*

*September 2021*

### **September 2021**

*October 2021*

### **November 2021**

*December 2021*

*January-November 2022*

### **December 2022**

*April 2023*

### **May 2023**

*May 2023*

### **June 2023**

*October 2024*

### **December 2024**

*June 2025*



# Board of Education Meeting

June 10, 2021

## What's Next?

Obtain Maximum Cost Allowance

Firm Up Property Transfer Agreement

Perform Property Boundary Survey

Continue with EIS and APA Permitting Applications

Incorporate Staff Comments into Conceptual Plans

Facilities Committee and Community Forum Meet, June 16

